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CJIS PROJECT STATUS –  JULY 2011 

SAVIN 

                

VINE Custody Module:  The following provides status for the remaining jails:  

 Morton:  On 07-25-11 a conference call was conducted with the agency and Appriss regarding integrating with 

their current system.  This possibility is still being reviewed.     

 McKenzie:  Connectivity was obtained and interface development discussion is occurring.       

Texting:  The Text Messaging Project went live on 07-28-11.   Registrants can now choose to be notified via text 

messaging.            

Victim Data Pull:  The project schedule has been finalized.  Implementation work is underway.       

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

CJIS is waiting for a response from the vendor regarding issues with the files. 

LERMS 

A quarterly LERMS training class was held in Bismarck at the Northbrook Training Center with six agencies 

attending, including Watford City PD, Killdeer PD, Steel County SO, Burke County SO, Lincoln PD and McLean 

County SO. 

STARS  

Coordinating activities were started with the following counties: Slope, Bowman, McHenry, Wells and Ransom for 
training on JustWare software starting the implementation process with New Dawn Technologies.  With the 
addition of these new counties, it will bring the total count of State’s Attorneys to 12 counties.  There are another 
5 counties interested in implementing JustWare. 

Brian met with the Bismarck State’s Attorney’s office discussing integration with the Court’s software and met with 
the Cass County States Attorney’s Office staff reviewing JustWare usage.   

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

CJIS has received the signed integration agreement from Devils Lake Police Department and waiting on Ramsey 

County Sheriff’s Office.   Sheriff Nelson indicated he has not had a chance to look over the agreement due to the 

flooding in his area.  He will take a look at the agreement when the flooding problems go away. 

JAMESTOWN/STUTSMANCOUNTY INTEGRATION PROJECT 

CJIS is waiting for a cost estimate from CIS.  We are waiting for the integration agreement from Jamestown PD. 

WAHPETON/RICHLAND COUNTY/ NDSCS 

CJIS is waiting for a cost estimate from CIS.  
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JUSTICE INFORMATION FOUNDATIONS STUDY ( JIFS) PROJECT 

The final report was delivered to the project team in July 2010.  The report will be presented by Mr. Jim Page at 

the October CJIS Board Meeting. 

PORTAL 3.0 –  SEARCH CHANGES 

The completed research has shown that, with changes to the backend of the Portal, there will be an increase in 

speed and the number of records able to be indexed without impacting performance.  CJIS is working with ITD to 

determine what can be accomplished with modifications to the software architecture of the Portal.  Changes to 

the user interface would be worked on separately at a later date. 

SUSPENDED DRIVER’S LICENSE REPORT 

A change was made to the suspended driver’s license report.  In the past a user could search only by the county 

they were looking for.  Also, there was no way of sorting the results.  Currently, users are able to search by both 

City and County and are able to sort the results by several different fields, including Name, DOB and Suspension 

Date. 

PAROLE AND PROBATION EMAIL 

Users are now able to send an email via a hyperlink to DOCR Parole and Probation employees through the 

Supervision Details page. 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

CJIS is revisiting the cost estimate with New World.  

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

A meeting was held in July with CJIS and representatives of the Grand Forks PD, Grand Forks SO and the UND PD.  

It was determined that Grand Forks IT staff will be able to write the interface; therefore no work will need to be 

done by the vendor.   

DICKINSON/STARK COUNTY INTEGRATION PROJECT 

With Dickinson PD not participating in the integration Archonix, the RMS vendor, has indicated the amount of work 

to be done for one agency would be the same as for two agencies.  The interface estimate is $24,000 with $2,400 

per year maintenance fees. 

24*7 PORTAL ACCESS (BCI)   

The Office of Attorney General will advise CJIS when they are ready to work with CJIS.  This could potentially late 

2011. 


